DICKEY = HINDS = MUIR

Incorporated .
PO Box 22555, Lincoln, NE 68542-2555 (402) 421-6000 = Fax: (402) 421-6021

CHANGE PROPOSAL REQUEST

PROJECT: Assessor / Register of Deeds Interior Office Remodel CPR NO: 04
PROJECT NO.: 19-211 DATE: 5/18/20
ARCHITECT PROJECT NO.: 19010

CONTRACTOR PROJECT NO. : 9887 REFR. NO'S:

CONTRACTOR: DICKEY = HINDS = MUIR incorporated
DESCRIPTION OF PROPOSED CHANGE(S):

ADD 28 calendar days for the research and re-design of the finishes floor and transitions as a result of
the discovery of differing finished floor elevations per ASI — 002.

ADD 7 calendar days for the re-leveling of the existing finished floor and preparation of transitions per
CPR 02.

ADD 7 calendar days for shipping complications (specifically ceiling tiles and exterior stone window
panels) and jobsite productivity loss due to COVID-19.

New anticipated substantial completion date: July 28™.

AMOUNT: $0.00
Number of calendar days added to the contract time: 42
ALL WORK SHALL BE IN ACCORDANCE WITH THE TERMS, STIPULATIONS AND CONDITIONS

OF THE ORIGINAL CONTRACT. NO CHANGE IN TIME SHALL BE CONSIDERED UNLESS
REQUESTED ABOVE. ATTACH ALL SUPPORTING DOCUMENTATION AS REQUIRED.

By:
Contractor: Kyle Hohenstein

By: DATE:
Architect

By: DATE:

Owner's Representative

Mission: We are dedicated to providing a safe, respectful working environment while serving the diverse needs of our
community, clients and employees with enthusiasm, innovation and integrity.
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